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A photographic check was made on all the different

purchased in New York in January.

Approximately

eighty five percent of these were found to be suitable for

use. However, the final selection will be left to the Project

Officer or other interested persons.

Most of the twenty-five which were government

furnished have been divided into two groups, those suitable

for modification and those not suitable., This means that

of the prototype style we submitted several

months ago will be purchased to fill out the present require-

ment,

The prototype of (Style #7) clip was

completed during the month and was submitted for approval.

Following its approval; a proposal for the production of

twelve sets of this style clip was presented.

FUTURE WORK

The Project Officer and another representative has re-

quested arrangements be made for a further visit to the

FINANCIAL STATEMENT

Total Amount of Contract

Expenditures for February 1960

Total Expenditures to 29 February 1960
Balance of Contract

Expiration Date: 26 June
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manufacturer in order to select alternate designs.

$ 15,502.00
2,440.55
12,095.49
3,406.51
1960
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